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__ DEPARTMENT OF THE NAVY $$I¢ NO. 50_.3

NAVAL AIR STATtON

,::_/ A_MEDA._ CALIFORNIA 94501 - 50_ Ser509052/E86INREPLY REFER TO:

! _/ 2 Sep 93

Gary Munekawa and George Kikugawa

Western Division, Naval Facilities Engineering Command

900 Commodore Drive (Code 1811)
San Bruno, California 94066

Dear Sirs:

You are cordially invited to attend Naval Air Station (NAS)

Alameda's eleventh Technical Review Committee (TRC) meeting on

site remediation under the Navy's Installation Restoration (IR)
program. NAS Alameda has 20 hazardous waste sites under review

as part of a Remedial Investigation and Feasibility Study

currently underway. The last (tenth) TRC meeting was held on

2 June 1993. We have provided minutes of the meeting as
enclosure (i).

We will be holding the next TRC meeting on Wednesday,

6 October 1993, at the California Department of Toxic Substances

Control's office in Berkeley at 700 Heinz Avenue. The meeting
will be in the third floor conference room at 9:00 a.m. An

agenda for this TRC meeting is provided as enclosure (2).

_..... Please contact Ms. Sherri Withrow, NAS Alameda, Code 524, atf
(510) 263-3724 if you need additional information or would like
to add to the agenda.

Sincerely,

M. L. PETOUHOFF

By direction of the

Commanding Officer

Encl.

(i) Minutes of 2 June 1993 TRC meeting

(2) Agenda for 6 October 1993 TRC meeting



TECHNICAL REVIEW COMMITTEE MEETING MINUTES

REMEDIAL INVESTIGATION/FEASIBILITY STUDY

_< NAVAL AIR STATION, ALAMEDA

(Held at the Berkeley office of the DTSC) -

June 2, 1993

Attendees:

ORGANIIATION PKONE

Dennis Jennings .Alameda City Fire Department (510) 748-4603
Edgar Howell Alameda County (510) 271-4320

Robert Sakai Alameda County Economic Develop. Prog.(510) 272-3881

Scott Lutz Bay Area Air Quality Mgmt. District (415) 749-4676

Nicholas Salcedo Bay Conserv. and Develop. Commission (415) 577-3688

Chein Kao Dept. Toxic Substances Control (DTSC) (510) 540-3822

Tom Lanphar DTSC (510) 540-3809

Joseph Chou DTSC (510) 540-3775

Jim Polisini DTSC (916) 255-2043

Robert Newman East Bay Municipal Utility District (510) 287-1641
Joe O'Connor Kinnetic Laboratories, Inc. (408) 426-3900

Kenneth Leung Montgomery Watson (510) 975-3460
Mike Petouhoff Naval Air Station (NAS) Alameda (510) 263-3726

Sherri Withrow NAS AlaReda. (510) 263-3724

Amelia Duque NAS Alameda (510) 263-3715

Rudy Pontemayer Naval Aviation Depot, NAS Alameda (510) 263-6120
Roger Caswell NADEP, HAS Alameda (510) 263-6241

_-J Duane Balch PRC Environmental Management, Inc. (916) 852-8300

_ Terry Ruiter PRC EMI (303) 2_§-iI01

James Nusrala Regional Water Quality Control Board (510) 286-1287

Gary Munekawa U.S. Navy, Western Div. (WESTDIV) (415) 244-2524

George Kikugawa WESTDIV (415) 244-2559

Kent Udell U.C. Berkeley (510) 642-2928

Cyndy Okano U.C. Berkeley (415) 567-6734

AGENDA ITEMS:

I. STATUS REPORT -- REMEDIAL INVESTIGATION

Phase 2A

A. The Navy indicated that it is nearing completion of contracting

activities started in March to generate a field sampling plan
(FSP) for follow-on investigative work required to address data

gaps remaining after the initial field work performed by Canonie

in 1990. The Navy expects to start work on the follow-on FSP in
late June.

1

ENCL (I)



Phases 2B and 3

A. On April 2, 1993, the Navy submitted for agency review the draft
final FSP for follow-on field work at the Phases 2B and 3 sites..

The document is currently being reviewed by the DTSC and RWQCB and
their comments are expected within the week.

B. The Navy issued a statement of work to its contractor, PRC for
completing field work activities at the Site 5 plating shop in
Building 5. Upon completion of this work, the Navy will
incorporate the results Qf the analytical work and finalize the
Modification No. 01 (Mod I) data summary report (DSR) which
originally summarized this activity (the draft final Mod 1 DSR was
issued in August 1992). The Navy expects to award the contract to
finish the field work in early July.

Phases S amd 6 (the ,'Landfill,, sites)

A; On April 2, 1993; the Navy submltted for agency review the draft
final FSPs for the follow-on field work for the Phases 5 and 6

sites (the landfill sites), and for revision of the Canonie RI/FS
work plan documents. The Phases 5 and 6 FSP document is currently
being reviewed by the DTSC and RWQCB and their comments are
expected within the week. The RI/FS work plan revision is
currently being internallyreviewed by the Navy, with submittal to
the DTSC and RWQCB expected in August.

B. OnMay i0, 1993, the Navy distributed the final Phases 5 and
I 6/SWAT report to the regulatory agencies.

2. _Z 4 - BCOLOGZC&LUJZSSWmIT

A. The Navy presented preliminary data concerning subtidal sediment
background sampling results, NAS Alameda offshore sediment
sampling results and wetlands ssmplinq results. Tier I bioassay
results indicate that additional Tier II bioassay work will be
required due to the wide range ofsurvival rates encountered.

B. Mr. Joe O'Connor of Kinnetic Laboratories discussed the
significance of the background data results on sediments from the
reference station in S_n Pablo Bay and reference wetlands in the
north Bay. Essentially, the background results show that the
reference station sediments are toxic. He indicated that while a
valid comparison of subtidal and wetlands sediments between NAS
Alameda and the reference stations could be made, the comparison
is not one made to a "clean" reference sediment, and that any
conclusions drawn would require that there be a valid "control"
test showing that the test organisms can survive well in non-
contaminated conditions.
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3. INTERIM REMOVAL ACTIONS - INTERMEDIATE MAINTENANCE FACILITY (IMF)
AND _UILDING 397 SITES

A. On April 2, 1993, the Navy completed and submitted for DTSC and
RWQCB review the draft Intermediate Maintenance Facility (IMF)
site interim removal action, disposal/treatment alternatives
report. This document outlined the expected approach to removing
up to 400 cubic yards of low pH and lead-laden soil at the IMF
site, addressing general response actions, and identifying and
screening excavated soil treatment technologies.

B. The DTSC forwarded its comments on the draft IMF site interim

removal action, disposal/treatment alternatives report in a letter
to the Navy dated April 9, 1993. The DTSC concurred with the
conclusions that Alternative No. 5, the soil excavation/recycling
alternative, was preferable over the other alternatives presented.

C. The Navy stated that it had initiated contracting activities for
implementation of the preferred interim removal action (IRA)
described in the draft Intermediate Maintenance Facility (IMF)
site interim removal action, disposal/treatment alternatives
report. The Navy expects to complete contracting activity in July
and begin soil removal action in August.

D. Lt. Mike Petouhoff briefly summarized the results of free product
removal at monitoring well MW-IMF-01 at the IMFsitebyNAS
Alalwda/Mavy Public Works Center since last March. A_roxiRately
nine gallons of a petroleum crude oil-like fluid had been _ed

/ between the end of March and end of May. Lt. Petouhoff almo
discussed the soil excavation performed last March r_ing old
storm drain lines and soils affected be a release of jet fuel at
Building 397.

E. The Navy stated that it had, in conjunction with the DTSC and
RWQCB, identified potential interim removal actions at Site 7A,
the Naval Exchange fuel station, and at Site 15, the former
transformer storage area. The Navy has begun contracting
activities to address removal actions at these two sites.

40 INBTALL]LTION REBTORATION FACT 8XEET NO. 4

A. Sherri Withrow, NAS Al_meda environmental office, handed out
copies of the latest community relations program (CRP) fact sheet
(#4) for the installation restoration program (IRP). This IRP
fact sheet was recently distributed to those on the CRP mailing
list. She also handed out a copy of an informal one-page program
update issued last March summarizing the free product removal
activities, the Building 397 soil excavation, and the upcoming IMF
site soil excavation. This update was also distributed last March
to those on the CRP mailing list.
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5. OTHER

_?:< A. The Navy indicated that it was currently preparing a draft outline
of a federal facilities site remediation agreement (FFSRA) for

i review by the DTSC and RWQCB. As a bi-lateral agreement, it would

serve as a common reference point and guide for directing the DTSC

and the Navy towards a timely and appropriate completion of the
RI/FS process. Timeframe for completion of the draft FFSRA for

agency review is tentatively set for July or August.

B. The next Technical Review Committee meeting is tentatively

scheduled for 9:00 a.m., on Wednesday, October 6, 1993, at the

DTSC office in Berkeley. Sherri Withrow (NAS Alameda) will
prepare and distribute an agenda.
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,Agenda

, Naval Air Station, Alameda
TeclmicalReview Comittee Meeting

Remedial Investigatio_Feasibility Study

Wednesday October 6, 1993

California Department of Toxic Substances Control
Third Floor Conference Room

700 Heinz Avenue, Berkeley

9:00 A.M.

1. Base Closure Update

2. Status Report -- Remedial Investigation
Phase 2A

_'__ Phase 2B & 3
(
' Phase5&6

3. Phase 4 -- Ecological Assessment

4. Interim Removal Action - IMF and Sites 7A and 15

5. Planning Initiatives

6. FFSRA

7. Other

Encl (2)
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